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Special Application
Partnering

Partnering has proven itself to be a
successful means to improve the
quality of the construction process.

The vast majority of partnering still occurs
at the beginning of the construction phase,
usually just after award of the project or
shortly after start of construction. However,
many people are expanding their use of
partnering, discovering new methods for
utilizing the partnering process to help im-
prove their projects. Here are a few of the
different applications now being used.

Turn-Around Partnering    Used when
a dispute erupts early in the projects life to
get the project back on track.

Program Partnering    A series of
partnerings tied to the phasing of the
project - especially useful on multiple
prime projects.

Inter-Agency Partnering    Used when
two or more public agencies have a project
in common - for example a city, county,
state, and/or federal agency.

Environmental Partnering    Takes place
during the planning phase of the project
and includes all key regulatory agencies -
used to help finalize the environmental
documents/requirements by getting all
to agree to what is required.

Incentives Partnering    When allowed,
the designer, owner, and contractor meet
to agree to the incentives to be used on the
project, and to define the criteria by which
success will be measured.

Design Intent Partnering    Focuses on
conveying the intent of the design to the
CM, Owner, and contractor(s), allowing
for the identification and resolution of
potential problems.

Multiple Owner Partnering    For
projects that have one “owner” during
construction, and another upon comple-
tion, especially where one owner provides
funding for a project that is turned over to
another for operation.

Lesson Learned Partnering    Captures
the lessons from your successful, and not
so successful projects, shortening your or-
ganizations learning curve.

Community Partnering    Many times
the community has very strong feelings
about your project, feelings which can
dramatically impact the project. A com-
munity partnering brings together repre-
sentatives from the community, along with
the traditional project stakeholders, to
understand conflicting interests and re-
solve differences.

There are many
new methods of
utilizing the
partnering
process to
improve projects

The vast majority
of partnering
occurs at the
beginning of the
construction
process between
the owner,
general
contractor, and
key
subcontractors


